CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WW0402 SLRSS BRA WASTEWATER TREATMENT PLANT REHABILITATION
DESCRIPTION

The project includes all engineering services and construction cost associated with rehabilitation of the Brazos River Authority
(BRA) Sugar Land Regional Sewer System (SLRSS) Treatment Plant. Rehabilitation of the plant includes replacement of the
plants influent lift station (sized for ultimate growth and diversion). The Project is being managed by the BRA, with the City
strictly a funding source as one of the contracting parties.

PROJECT MANAGER (S)

Pete Polito, Public Works Contract Administrator/Project Manager

CONSULTANT (S) LockwooD, ANDREWS &
NEWNAM

CONTRACTOR (S) Industrial, Tx

BUDGET AMOUNT  $2,924,460

PROJECT COSTS BUDGET ACTUAL
Preliminary Engineering
Report 120,000
| Land/Right-of-Way | !
| Design/Surveying | 285,000 |
| Construction | 2,114,460 |
| Equipment and Furniture | ‘
| Contingency | ‘
TOTAL COSTS 2,924,460 ‘
PROJECT SCHEDULE PRBZ\?:ED RE\/:'f:D AS/T\LTJQ -
Preliminary Engineering
Report 12/02 12/02
| Land/Right-of-Way | | |
Design/Surveying
Phase Il 07/03 07/32
Phase I 02/04 08/04
| Bid | | |
Construction
Phase Il 08/03 08/03
Phase I 12/04

Equipment & Furniture

Comments

| SLRSS BRA Wastewater
| Treatment Plant
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